
 

 

BEACH STRATEGY REPORT CARD  
 

 

 
 

STRAEGY 

NAME 
Beach Strategy 

LEAD  Chris Frotten 

PROJECT 

CODE 
N/A 

DATE OF 

STATUS ENTRY 
May 5, 2021 

PERIOD 

COVERED 
2019-2022 

 

OVERALL STATUS THIS MONTH 

OVERALL  

STRATEGY  

STATUS 

SLOW 

PROGRESS 
NOTES 

Due to COVID-19 and delays with engagement 

and planning, we are slightly behind schedule. 

Note ambitious. 

    

 COMPONENTS 

ACTION STATUS YEAR NOTES 

Purchase land at 

Stoney Island Beach DONE  2019 Purchased the property. 

Develop parking 

area at Stoney Island 

Beach 
DONE  2019 The project is complete. 

Structured 

engagement sessions DONE  2020 
A survey was launched in June/July 2020 and 

more engagement is being planned. 

Assessment of 

existing infrastructure  
 

 2020 

Conceptual plans are complete and are being 

discussed with the Beach Resource Team. 

Preliminary plans would be the next step. 

Assessing 

accessibility 
 

 2020 

We’ve completed preliminary assessments and 

have researched funding programs, but no 

official plans are in place. 

Develop 

collaborations and 

partnerships 
DONE  2020 

Our key stakeholders have been engaged and 

the necessary collaborations and partnerships 

have been developed.  

Organize yearly 

beach clean up DONE  2020 

Due to COVID-19, no beach clean-up was 

organized, but we supported a local clean-up 

organized by location groups. 

Provide waste bins to 

help keep our 

beaches clean 

 
 2020 

Waste bins have been ordered and will be 

installed but other waste infrastructure is being 

planned. 

Recruit and facilitate 

a Beach Resource 

Team 
DONE 2020 

The terms of reference were approved on 

February 22, 2021, members have been 

recruited and the first meeting was held on May 

4, 2021. 

ROADBLOCKS 

SLOW PROGRESS 

ON TRACK 



 

 

Support and promote 

stewardship of our 

beaches 
POSTPONED 2020 

No major work was completed on this action 

last year, but it will be addressed in 2021. 

Develop signage and 

directional signage 

for the beaches. 

 
2020 

Our beach signage plan was approved on April 

27, 2020 and work is on-going to install the 

remaining signs. 

Organize yearly 

beach clean up 
 

2021 

Due to COVID-19, no beach clean-up is being 

organized at this time, but we have supported a 

number of local clean-ups organized by 

location groups. 

Seek funding 

opportunities to help 

build infrastructure 

 2021 No work has begun on this yet. 

Develop 

collaborations and 

partnerships 

 
2021 

Conversations with key stakeholders are 

ongoing. 

Engage stakeholders 

to support and 

promote stewardship  

 
2021 No work has begun on this yet. 

Develop new 

infrastructure as 

assessed.  

 
2021 

At this time, we are still working on preliminary 

plans therefore we are not ready to move on to 

construction.  

Organize yearly 

beach clean up 
 

2022  

Design and develop 

interpretive panels. 
 

2022  

Install beach logs. 
 

2022  

Include QR Codes on 

signage. 
 

2022  

Develop new 

infrastructure as 

assessed. 

 
2022  

Seek funding 

opportunities to help 

build infrastructure 

 
2022  

Support and promote 

stewardship of our 

beaches 

 
2022  

Reassess Beach 

Strategy to align with 

strategic planning 

and goals of council 

 
2022  

 


