


BEACH STRATEGY REPORT CARD



ROADBLOCKS

SLOW PROGRESS

ON TRACK

STRATEGY NAME	Beach Strategy
LEAD	Chris Frotten
PROJECT CODE	N/A
DATE OF STATUS ENTRY	August 31, 2020
PERIOD COVERED	2019-2022

OVERALL STATUS THIS MONTH

OVERALL STRATEGY STATUS	ON TRACK	NOTES	Although we are still early in our work to complete the key action items within our beach strategy, we are still on track.
--------------------------------	-----------------	--------------	--

COMPONENTS

ACTION	STATUS	YEAR	NOTES
Purchase land at Stoney Island Beach	DONE	2019	Purchased the property.
Develop parking area at Stoney Island Beach	<input type="radio"/> <input type="radio"/> <input checked="" type="radio"/>	2019	Phase 1 (site work) complete. Working on phase 2 (leveling, wooden barricades).
Structured engagement sessions	<input type="radio"/> <input checked="" type="radio"/> <input type="radio"/>	2020	No work has begun on these yet. One possible first step would be to issue a survey throughout the municipality to get feedback
Assessment of existing infrastructure	<input type="radio"/> <input type="radio"/> <input checked="" type="radio"/>	2020	A quasi strategic planning discussion was held during budget deliberations. A high-level assessment was developed but more discussions are needed.
Assessing accessibility	<input type="radio"/> <input checked="" type="radio"/> <input type="radio"/>	2020	No work has begun on this yet.
Develop collaborations and partnerships	<input type="radio"/> <input type="radio"/> <input checked="" type="radio"/>	2020	Initial conversations with some key stakeholders have begun.
Organize yearly beach clean up	<input type="radio"/> <input type="radio"/> <input checked="" type="radio"/>	2020	We hope to be able to plan a beach clean up to coincide with our community litter clean-up day.
Provide waste bins to help keep our beaches clean	<input type="radio"/> <input type="radio"/> <input checked="" type="radio"/>	2020	We are currently sourcing possibilities.
Recruit and facilitate a Beach Resource Team	<input type="radio"/> <input checked="" type="radio"/> <input type="radio"/>	2020	No work has begun on this yet.

Support and promote stewardship of our beaches	<input type="radio"/> <input checked="" type="radio"/> <input type="radio"/>	2020	No work has begun on this yet.
Develop signage and directional signage for the beaches.	<input type="radio"/> <input type="radio"/> <input checked="" type="radio"/>	2020	Our beach signage plan was approved on April 27, 2020 and work has been on-going to source the signs.
Organize yearly beach clean up	<input type="radio"/> <input type="radio"/> <input type="radio"/>	2021	
Seek funding opportunities to help build infrastructure	<input type="radio"/> <input type="radio"/> <input type="radio"/>	2021	
Develop collaborations and partnerships	<input type="radio"/> <input type="radio"/> <input type="radio"/>	2021	
Engage stakeholders to support and promote stewardship	<input type="radio"/> <input type="radio"/> <input type="radio"/>	2021	
Develop new infrastructure as assessed.	<input type="radio"/> <input type="radio"/> <input type="radio"/>	2021	
Organize yearly beach clean up	<input type="radio"/> <input type="radio"/> <input type="radio"/>	2022	
Design and develop interpretive panels.	<input type="radio"/> <input type="radio"/> <input type="radio"/>	2022	
Install beach logs.	<input type="radio"/> <input type="radio"/> <input type="radio"/>	2022	
Include QR Codes on signage.	<input type="radio"/> <input type="radio"/> <input type="radio"/>	2022	
Develop new infrastructure as assessed.	<input type="radio"/> <input type="radio"/> <input type="radio"/>	2022	
Seek funding opportunities to help build infrastructure	<input type="radio"/> <input type="radio"/> <input type="radio"/>	2022	
Support and promote stewardship of our beaches	<input type="radio"/> <input type="radio"/> <input type="radio"/>	2022	
Reassess Beach Strategy to align with strategic planning and goals of council	<input type="radio"/> <input type="radio"/> <input type="radio"/>	2022	